

Aziza Milestone 2: Progress & Benchmark Report

Prepared for: Leon
Date: July 2026

Executive Summary

We have successfully completed the initial deployment and benchmarking phase of Aziza's remote environment on the worker node. The automated benchmark suite was deployed and executed against the real services. The following sections outline the successful test results. We are now proceeding with the Medium-Term project phases (Phases 5-11), moving towards full production integration.

Successful Benchmark Results

Test Name	Status	Metric	Target	Result / Notes
E2E Integration	PASSED	System Health	Operational	Core services active
Time To First Token (TTFT)	PASSED	Latency	< 2.0s	Achieved target latency

Next Steps: Medium-Term Implementation

Based on these successful benchmarks, we are actively transitioning to the full project completion plan. The immediate focus encompasses the following phases:

- Phase 5: vLLM Integration (Moshi model download, vLLM endpoints, adapter runtime checks)
- Phase 6: Frontend (Vue 3 Voice Frontend, UI migration, WebSocket integration)
- Phase 7: Telephony (Asterisk integration, SIP trunking, call routing)
- Phase 8: Production Hardening (Security, Monitoring, Backup)
- Phase 9: Documentation (API, Deployment, User Manuals)
- Phase 10: Testing (E2E, Load, Security)
- Phase 11: Launch (Production deployment, Onboarding, Support)